

Initial Project Planning Template

Date	14 July 2026
Team ID	SWTID-2026-4350
Project Name	Credit Card Approval Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, and password, and confirming my password.	2	High	Developer, Database Engineer	27-06-2026	14-07-2026
Sprint-2	Applicant Management	USN-2	As a user, I will receive a confirmation email once I have registered for the application	1	High	Backend Developer, Database Engineer	29-06-2026	14-07-2026
Sprint-3	Loan Prediction	USN-3	As a user, I can register for the application through Facebook	2	Low	ML Engineer, Backend Developer	01-07-2026	14-07-2026
Sprint-4	Dashboard	USN-4	As a user, I can register for the application through Gmail	2	Medium	Frontend Developer, Backend Developer	04-07-2026	14-07-2026
Sprint-5	Deployment	USN-5	As a user, I can log into the application by entering email & password	1	High	DevOps Engineer	07-07-2026	14-07-2026